
Active Utilities CIP Projects – July 2020

BAYVIEW PS 23 WATER AND SEWER REPLACEMENT PHASE 8
Replacement of approximately 3,500 LF of water and gravity sewer main.

COMMUNITY CONNECTION

Ward / Superward: 5 / 7

Civic League: Bayview Civil League

Civic League Meetings: 2/18/20 Last Meeting

TBD Next Meeting

Project Bulletins: 08/21/19 Design/Survey

PROJECT STATUS

Design Construction

Budget: $250,000 $4,500,000

Contract Amount: $201,723 TBD

Start: June 2018 Fall 2020

% Complete: 95% 0%

Finish: Spring 2020 Fall 2021

PROJECT TEAM

Project Manager: Dan Riley

Const. Inspector: Rhonda Wyda

Consultant: Hazen 

Contractor: TBD

NOTES

This is the new Phase 8 project area. Previous Phase 8 was the proposed package pump station that was decided against in 

July 2019.


